COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/04/2008

ESTIMATE SUMMARY 11:01:48
CONTID: C16563 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16563-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 46.5 DAYS TIME ALLOW: 45 WORK DAYS
BAKERVILLE TO SILVER PLUME PERCENT TIME: 103.33 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA0703-334
BAKERVILLE TO SILVER PLUME
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 11/04/2008 DATE TIME STARTED 06/16/2008
5795 IDEAL DRIVE DATE LET 05/15/2008 DATE WORK BEGAN
DATE AWARDED 05/22/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/13/2008 DATE ACCEPTED
ERIE CO 80516 303/962-8100 DATE NOTICE TO PROCEED 06/16/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,283,211.72 PARTICIPATING $ 1,221,784.37 S 83,532.56
AWARD PROJECT AMT: $  1,256,471.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.21% TOTAL EARNINGS 1,221,784.37 83,532.56
FUNDS AVAILABLE: $ 61,427.35 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,221,784.37 83,532.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,847.08 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,202,937.29 83,532.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,202,937.29 83,532.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 83,532.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16563-BID ESTIMATE RUN 11/04/2008
PROJECT: STA0703-334 ESTIMATE NO: 0004 11:01:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 12.000 12.000
SY 0.000 0.00
19.05000 12.000 228.60
0010 202-00090 REMOVAL OF DELINEATOR 50.000 50.000
EACH 0.000 0.00
15.35000 50.000 767.50
0015 202-00895 REMOVAL OF IMPACT ATTENUATOR 1.000 1.000
EACH 0.000 0.00
2,975.00000 1.000 2,975.00
0020 202-01300 REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
145.00000 1.000 145.00
0025 202-04002 CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
1,904.00000 1.000 1,904.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,679.000 9,679.000
(4 0.000 0.00
22.75000 9,679.000 220,197.25
0035 203-01500 *BLADING 40.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0040 207-00205 *TOPSOIL 2,462.000 2,462.000
(4 0.000 0.00
3.15000 2,462.000 7,755.30
0045 207-00210 *STOCKPILE TOPSOIL 2,462.000 2,462.000
cY 0.000 0.00
2.50000 2,462.000 6,155.00
0050 208-00002 *EROSION LOG (12 INCH) 2,730.000 2,380.000
LF 350.000 1,382.50
3.95000 2,730.000 10,783.50
0055 208-00034 *GRAVEL BAG 950.000 940.000
LF 0.000 0.00

7.40000 940.000 6,956.00
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PCN: 16563-BID ESTIMATE RUN 11/04/2008
PROJECT: STA0703-334 ESTIMATE NO: 0004 11:01:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 952.00
952.00000 1.000 952.00
0065 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
952.00000 0.000 0.00
0070 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.650
LS 0.350 1,036.61
2,961.75000 1.000 2,961.75
0075 208-00205 *EROSION CONTROL SUPERVISOR 102.000 26.000
HOUR 76.000 6,840.00
90.00000 102.000 9,180.00
0080 210-00810 RESET GROUND SIGN 5.000 4.000
EACH 0.000 0.00
291.15000 4.000 1,164.60
0085 210-04020 *MODIFY INLET 16.000 16.000
EACH 0.000 0.00
3,438.00000 16.000 55,008.00
0090 212-00006 *SEEDING (NATIVE) 4.700 0.000
ACRE 4.700 2,486.30
529.00000 4.700 2,486.30
0095 212-00032 *SOIL CONDITIONING 4.700 0.000
ACRE 4.700 13,921.40
2,962.00000 4.700 13,921.40
0100 213-00002 *MULCHING (WEED FREE HAY) 2.400 0.000
ACRE 2.400 1,020.00
425.00000 2.400 1,020.00
0105 213-00061 *MULCH TACKIFIER 480.000 0.000
1B 480.000 1,032.00
2.15000 480.000 1,032.00
0110 216-00039 *SOIL RETENTION BLANKET (STRAW) 12,300.000 0.000
sy 12,300.000 14,760.00
1.20000 12,300.000 14,760.00
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PCN: 16563-BID ESTIMATE RUN 11/04/2008
PROJECT: STA0703-334 ESTIMATE NO: 0004 11:01:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2,308.000 2,308.000
TON 0.000 0.00
24.10000 2,308.000 55,622.80
0120 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,099.000 1,034.120
TON 9.000 810.00
90.00000 1,043.120 93,880.80
0125 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.400 23.400
cy 0.000 0.00
530.00000 23.400 12,402.00
0130 604-50003 *INLET GRATING AND FRAME TYPE C 18.000 0.000
EACH 18.000 5,130.00
285.00000 18.000 5,130.00
0135 606-00350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 15,813.000 15,813.000
LF 0.000 0.00
26.90000 15,813.000 425,369.70
0140 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 32.000 32.000
LF 0.000 0.00
290.00000 32.000 9,280.00
0145 606-01340 END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
675.20000 4.000 2,700.80
0150 606-01370 TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,144.70000 2.000 2,289.40
0155 606-01460 MEDIAN TERMINAL 8.000 8.000
EACH 0.000 0.00
4,533.75000 8.000 36,270.00
0160 612-00001 DELINEATOR (TYPE I) 62.000 0.000
EACH 62.000 1,550.00
25.00000 62.000 1,550.00
0165 612-00002 DELINEATOR (TYPE IT) 1.000 0.000
EACH 1.000 30.00
30.00000 1.000 30.00
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PCN: 16563-BID ESTIMATE RUN 11/04/2008
PROJECT: STA0703-334 ESTIMATE NO: 0004 11:01:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00003 DELINEATOR (TYPE III) 19.000 0.000
EACH 19.000 589.00
31.00000 19.000 589.00
0175 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
16,050.00000 1.000 16,050.00
0180 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
64,400.00000 1.000 64,400.00
0185 630-00000 *FLAGGING 400.000 241.000
HOUR 0.000 0.00
20.10000 241.000 4,844.10
0190 630-00007 *TRAFFIC CONTROL INSPECTION 51.000 45.000
DAY 6.000 636.00
106.00000 51.000 5,406.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 48.000 34.000
DAY 14.000 14,070.00
1,005.00000 48.000 48,240.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
21.15000 0.000 0.00
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 18.000
EACH 0.000 0.00
52.90000 18.000 952.20
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 21.600
EACH 0.000 0.00
52.90000 21.600 1,142.64
0215 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 188.000 0.000
SF 0.000 0.00
10.60000 0.000 0.00
0220 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00

1,190.10000 1.800 2,142.18
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PCN: 16563-BID ESTIMATE RUN 11/04/2008
PROJECT: STA0703-334 ESTIMATE NO: 0004 11:01:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80359 *PORTABLE MESSAGE SIGN PANEL 110.000 83.000
DAY 27.000 3,998.70
148.10000 110.000 16,291.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 100.000 67.500
EACH 0.000 0.00
21.15000 67.500 1,427.63
0235 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 170.000 0.000
LF 153.000 13,288.05
86.85000 153.000 13,288.05
0240 630-80380 *TRAFFIC CONE 400.000 360.000
EACH 0.000 0.00
7.45000 360.000 2,682.00
0245 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
17,985.00000 1.800 32,373.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70016 F/A FUEL COST ADJUSTMENT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16563-BID ESTIMATE RUN 11/04/2008
PROJECT: STA0703-334 ESTIMATE NO: 0004 11:01:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,276,133.85 $ 83,532.56 % 1,214,706.50
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0280 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
490.00000 1.000 490.00
0285 620-00002 *FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,587.87000 1.000 6,587.87
CAT 0400 CURRENT AMT $ 7,077.87 $ 0.00$ 7,077.87
PROJECT TOTAL CURRENT AMT $ 1,283,211.72 § 83,532.56 $ 1,221,784.37



